Tamiami Trail Next Steps 2.6 Miles Bridge DB

Adjusted Score Design Build Procurement Schedule

Duration .
Cumulative
between Date Event
Days
events
Planned Advertisement (Inclusion of Draft RFP w/o attachments is encouraged). Planned Advertisement
0 Monday, June 29, 2015 . . . .
must be posted for a minimum of 10 Calendar Days before Posting of Official Advertisement
21 21 Monday, August 10, 2015 Official Advertisement (On a Monday or Tuesday. Include Draft RFP w/o attachments)
Expanded Letters of Interest for Phase | of the procurement process due in District Office by [5:00 PM
21 42 Wednesday, September 16, 2015 X X procu P ue in Bistrt ! vl ]
local time
Proposal Evaluators submit Expanded Letter of Interest Scores to Contracting Unit [12:00 PM] local time
28 70 Monday, October 05, 2015 P P & [ ] I
(Note 1)
3 73 Thursday, October 08, 2015 ContraFting Unit submit Exp'f\nded Letter of Interest Scores and Proposal Evaluator comments to Selection
Committee [5:00 PM] local time
Public (PARA) Meeting of Selection Committee to review and confirm Expanded Letter of Interest
4 77 Monday, October 12, 2015 .
scores[10:00 AM] local time
0 77 Monday, October 12, 2015 Notificatioh to.Responsive Desigr_}-BuiId F_irr_ns of the Expanded Le'Fter of Interest scores [4:00 PM] local time
(Design Build Firms are also provided their individual scores on this date)
Deadline for all responsive Design-Build Firms to affirmatively declare intent to continue to Phase Il of the
2 79 Wednesday, October 14, 2015 P & . v
procurement process [11:00 AM ] local time
0 79 Wednesday, October 14, 2015  |Shortlist Posting by [4:00 PM] local time
5 81 Friday, October 16, 2015 Final RFP provided to Design-Build firms providing Affirmative Declaration of Intent to continue to Phase Il of
the procurement process
3 82 Monday, October 19, 2015 Mandatory pre-proposal meeting District Office [2:00 PM] local time
0 Monday, October 19, 2015 Meeting with Utility Owner 1 [1:00 PM] local time
0 Monday, October 19, 2015 Meeting with Utility Owner 2 [1:00 PM] local time
Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept
2 81 Wednesday, October 21, 2015 ) . . .
SLIEREEL Sl Discussion Meeting No. 1 by [5:00 PM] local time
Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-on-
7 88 Wednesday, October 28, 2015
ednescay, Lctoner 25, One Alternative Technical Concept Discussion Meeting No. 1 by [5:00 PM] local time
7 95 Wednesday, November 04, 2015 |One-on-One Alternative Technical Concept Meeting No. 1
1 96 Thursday, November 05, 2015 |One-on-One Alternative Technical Concept Meeting No. 1 (Continuation)
. Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept
1 96 Friday, N ber 06, 2015 . . . .
et NS eEr Discussion Meeting No. 2 by [5:00 PM] local time
Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-
3 99 Monday, N ber 09, 2015
onday, November 15, on-One Alternative Technical Concept Discussion Meeting No. 2 by [5:00 PM] local time
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3 102 Thursday, November 12, 2015 |One-on-One Alternative Technical Concept Meeting No. 2
1 103 Friday, November 13, 2015 One-on-One Alternative Technical Concept Meeting No. 2 (Continuation)
Deadline for Design-Build Firm to request participation in One-on-One Alternative Technical Concept
3 106 Monday, November 16, 2015 ) . . .
¥ Discussion Meeting No. 3 by [5:00 PM] local time
1 107 Tuesdav. November 17. 2015 Deadline for Design-Build Firm to submit preliminary list of Alternative Technical Concepts prior to One-
¥ ’ on-One Alternative Technical Concept Discussion Meeting No. 3 by [5:00 PM] local time
109 Thursday, November 19, 2015 |One-on-One Alternative Technical Concept Meeting No. 3
110 Friday, November 20, 2015 One-on-One Alternative Technical Concept Meeting No. 3 (Continuation)
3 113 Monday, November 23, 2015 Dfeadlin.e for Des.ign-BuiId Firm to .reque.st Partici.pation in One.-on-One A.Iternative Technical Concept :
Discussion Meeting No. 4 & submit preliminary list of Alternative Technical Concepts by [5:00 PM] local time
114 Tuesday, November 24, 2015 One-on-One Alternative Technical Concept Meeting No. 4
115 Wednesday, November 25, 2015 |One-on-One Alternative Technical Concept Meeting No. 4 (Continuation)
Deadline for Design-Build Firms to submit Alternative Technical Concept Proposals and for the submission
6 121 Tuesday, December 01, 2015 : .g : . P P
of Design Exceptions or Variances by [5:00 PM] local time.
7 128 Tuesday, December 08, 2015 DDE completes review of ATCs and notifies Design-Build Firms
. Deadline for Design-Build Firms to submit questions (for which an answer is assured) in accordance with
10 138 Friday, D ber 18, 2015 - . . . .
riday, becember Specification 2-4 prior to the submittal of Technical Proposal by [5:00 PM] local time
32 170 Tuesday, January 19, 2016 Dea.dline ff)r the Depa.rtment to post.responses to the_Pre-Bid Q&A website for questions submitted by the
Design-Build Firms prior to the submittal of the Technical Proposal.
14 184 Tuesday, February 02, 2016 Technical Proposals due in District Office by [2:00 PM] local time
2 186 Thursday, February 04, 2016 Deadline for Design-Build for to “opt out” of Technical Proposal Page Turn meeting.
7 193 Thursday, February 11, 2016 Thirty-minute "Page Turn" of Design-Build Firm's Technical Proposal
Deadline for Department to provide a preliminary list of questions in advance of the Question & Answer
21 214 Thursday, March 03, 2016 . P P P v q Q :
Session
7 221 Thursday, March 10, 2016 Question and Ans_wer Session. Times will be assigned during the pre-proposal meeting. One hour will be
allotted for questions and responses.
Deadline for Design-Build Firms to submittal of Written Clarification letter following Question and Answer
7 228 Thursday, March 17, 2016 . & . ! ing Q !
Session by [12:00 PM] local time
Deadline for Design-Build Firms to submit questions (for which an answer is assured) in accordance with
7 235 Thursday, March 24, 2016
rsday, Marc ! Specification 2-4 prior to the submittal of the Bid Price Proposal by [5:00 PM] local time
Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the
7 242 Thursday, March 31, 2016 . ! N p. P . P . id Q&A websi quest ! v
Design-Build Firms prior to the submittal of the Price Proposal.
1 243 Friday, April 01, 2016 TRC Members submit technical proposal scores to Contract Unit
3 246 Monday, April 04, 2016 Price Proposals due in District Office by [10:00 AM] local time.
0 246 Monday, April 04, 2016 Public Meeting announcing of Technical Scores and opening of Price Proposals [11:00 AM] local time
PARA) Public Meeting of Selection Committee to determine intended Award (Note 2) [10:00 AM] local
17 263 Thursday, April 21, 2016 :ime ) Publi ng : : el ward ( ) Iloca
0 263 Thursday, April 21, 2016 Posting of the Department’s intended decision to Award (Final Selection Posting)
13 276 Wednesday, May 04, 2016 FHWA Concurrence to Award
0 276 Wednesday, May 04, 2016 Anticipated Award Date
14 290 Wednesday, May 18, 2016 Design-Build Firm execute the contract
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7 297 Wednesday, May 25, 2016 FDOT executes the contract
9.9 Months From Ads to bid opening total 9 months.
Note 1 Evaluation scores due date set to 10/5 to allow TRC Members one more week due to additional ELOI
Note 2 Selection Committee Meeting to be a special meeting
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